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Subjects Contract

Gentlemen:

Wwe are pleased to submit the third in a series of progress reports covering
the effort expended on subject contract up to December \5, 1966,

1.

Declass Review by

NIMA/DOD

Incorparaﬂon of the new type air bearing into the process module
design, as reported in our last progress report, was completed,
Machine-wise, the incorporation of the air knife will commence
on December 18th. Machining of the prereleased parts is well
under way and {s nearing completion,

The design for the framework and air ducting channels is in progress,
and will be completed for manufacturing release around the end of

" December, Materials for these parts are on hand so that the

manufactured parts will reach the assembly area by January 10th,

Designs for the film transport components, including the vacuum
rollers, are completed and released for manufacturing, It is
anticipated that these parts wlll reach the assembly area in mid
January.

The design of the mold for the drier air knives is completed, and
the mold in manufacturing, Completion is expected by the end of
December., The injection molding of these air knives will take
place on the new injection molding machine now arriving approx-~
imately December 20th, It can be anticipated that a slight slip
in delivery of these molded parts will take place, since the
{nstallation of the machine and the necessary test runs will take

: . G

s Zaile

\ N
PR S

S ,
i ; ¥

i

Approved For Réleass-2002/06/17 CIA*RDP78B04747A002400060027-1

25X1

25X1



25X1

Approved For+elease 2002/06/17 : CIA-RDP78B0474%#&002400060027-1

U. 8, Covernment 158 December 1966

P R A G |_F | 25X1
,%'.; ‘ sl L age z

BT
o

w

approximately 3 weeks, e will, therefore, not be able to
more accurately predict the delivery of the procegsor until the
early part of Jenuary, and, under these circumstances, will
therefore review this dete st this time,

S Daring this period an advanced, exiremely compact type of film
drier, employing an infrered energy source and afr bearings, was
conzidered and & working breadboerd constructed, Performance
and funoction tests will be conducted during the next reporting
period, It is anticipated that this type of drier will certainly
permit the overell longth of the processor to be shortened,

6. There have been no changes in personnel, but additional manpower
weag uged throughout the last month, &8 considered necesssry o
the continuing progress of the progrém,

Te this date, an expenditure of approximately |:|has been made 25X1
or committed on this phase of the program,

If you should have eny guestions, please do not hesltate to contact us,

Very truly yours,

25X1
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